

## IAA STUDY GROUP ACTIONS: as of 27 September 2003

1. Report
  - a. Executive Summary outline Ray = complete
  - b. Introduction (revised) Debra
  - c. New chapter on space (btwn 3 & 4) Francois, Debra
  - d. Appendix (new): study group process Debra = complete
  - e. Appendix: Case Studies Jack = complete  
Ray = complete  
Josef = complete  
Jean-Luc = complete  
Spot Image (Francois to get)  
NASA (Debra to get)
  - f. Version 3 report Mukund, Rajeev, Debra
    - i. Incorporate all workshop inputs
2. Workshop Follow up
  - a. One-page conclusion/4 initiatives Mukund
  - b. Executive Summary Ray, Mukund, Debra
  - c. 3-page report for UNESCO (Mukund and Debra take from Intro/Exec Summary)
  - d. Contact organizations in Afghanistan Khaliki
    - i. Look for donors for secondary roads
    - ii. Contacts with "CG" Consulting Group
  - e. Follow-up with UNESCO & Ambassador Francois, Josef, Jean-Luc, Philippe
    - i. Coordination on initiatives (meetings in Paris)
  - f. Find sponsor
  - g. Present draft report to Afghanistan gov't Francois, Dr. Rangan
    - i. With one initiative that has a donor
    - ii. Seek funding for trip
  - h. Submit expenses to UNESCO for funding Jean-Michel
  - i. Distribution Plan ??
3. Presentation to Commission V (Monday) Mukund, Debra
4. Plenary (Tuesday) / confirm on Monday 5:30 pm pre-meeting
  - a. Opening Slide for Francois Rajeev
  - b. Slide for Khaliki Rajeev
  - c. Presentations for speakers get on Monday
  - d. Bios for speakers get on Monday
  - e. Put Files on Plenary computer Mukund

### **Schedule, as of September 27, 2003**

By end of Today: All 4 initiatives  
Conclusion  
Action Plan

By end of Bremen: 3-page report for UNESCO  
Executive Summary  
rough draft Version 3

October: Incorporate all workshop inputs into Version 3 of report  
Meet with Afghan Ambassador in Paris  
Meet with UNESCO to give workshop results & gain feedback (w/Ambassador)  
(all study group people in Paris attend this)  
Ask UNESCO agreement to meet with Consulting Group in Afghanistan  
Ask UNESCO to begin one initiative now  
*Begin one initiative now and seek donor/sponsor*

November: Review Version 3 (workshop participants and study group members)

December: Submit Version 3 to IAA for Peer Review  
Present Version 3 to Afghanistan “Consulting Group” in Kabul  
*(how to get funding to do this trip?)*

January: IAA Formal Review Process

February: Gain Approval from IAA  
Incorporate IAA comments as necessary into Version 4  
Print Final Report (Version 4)

March: Submit Final Report to UNESCO  
Issue press release and distribute to other organizations  
Hold press conference